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1. Preparation	for	Second	Neutron	Run	Continues	
The	collaboration	continues	to	work	on	preparations	for	the	neutron	run	in	
July	2017	with	the	Mini-CAPTAIN	detector.		All	Mini-CAPTAIN	systems	have	
been	installed	in	the	LANSCE	WNR	15-R	beamline.		A	number	of	
commissioning	tasks	have	been	completed	and	the	cryostat	was	filled	with	
liquid	argon	in	June.		The	new	Criotec	internal	filtration	system	is	performing	
to	its	specifications	and	reduced	the	oxygen	levels	in	the	full	detector	by	a	
factor	of	40	in	just	three	days	of	operation.		The	electronics	and	data	
acquisition	system	continue	to	be	exercised	in	preparation	of	the	July	11th	
beam	start.		The	IWD	for	operations	was	approved	in	May	after	several	
walkdowns	by	SME	and	pressure	safety	officers.		The	experiment	was	also	
part	of	the	15-R	safety	review	since	it	was	present	in	the	beamline	during	
June’s	walkdown.		The	experiment	has	been	approved	for	17	days	of	beam	
including	10	hours	of	low	rate	neutrons.	
	

2. Collaboration	Preparations	for	Next	Step	
The	collaboration	has	also	begun	planning	an	analysis	and	collaboration	
meeting	to	be	held	in	September	or	October	2017.		The	meeting	will	focus	on	
results	from	the	neutron	running	with	Mini-CAPTAIN	and	continued	
planning	for	the	use	of	the	full	CAPTAIN	experiment	at	Oak	Ridge’s	SNS	
facility.		Discussion	with	ORNL	continue.	


